

OWN Timetable (July 1st, 2004; NOTE: most of these dates are subject to change)

<u>Activity</u>										<u>Date</u>
Draft Scope for SWMP										Released May 18 th
MTS Alternative RFP-Preferred Proposer Selection										Has not happened but will happen by
Hearing RE: Final Siting Regs Postponement										June 10 th
Completion of Negotiations with Proposers										June 14 th -24 th
Commercial Waste Study Council Hearing										June 21 st
DSNY Hearing on Proposed Siting Regulations										June 28 th
Draft Scope Hearings by DSNY (10 Community Meetings)										
W. 135 th 6/16	SW BK 6/17	W. 59 th 6/21	S. Bx MTS 6/22	S. Bx alt. 6/23	Hamilton Ave. 6/24	E. 91 st 6/28	N. Shore 6/29	G-pt alt. 6/30	G-pt MTS 7/1	
Written comments on SWMP Scope due							Postmarked by July 9 th			
Final Scope for SWMP Issued										July 14 th
Written comments on Proposed Siting Regulations due										July 19 th
Draft EIS for Solid Waste Management Plan released										August 6 th
Draft SWMP submitted to City Council (ULURP clock begins)										September 15 th
Draft SWMP City Council Hearings (The Council is planning at least one per borough)										After September 15 th
Part 360/Draft EIS Hearings										September 8 th to 28 th
Final Transfer Station Siting Regs Issued										September 30 th ¹
Comments on Draft EIS for SWMP Accepted										August 6 th through October 8 th
Final EIS Issued										December 9 th
City Approval of SWMP										???
DEC, Army Corps, etc. hearings on SMWP-related permits										Occurs after approval by City
MTS Alternative Contract(s) Date										Following execution of the Service Contract, approval of the New Plan and City registration of the contract. ³
Transfer Station Operational Regulations Issued										???

¹ DSNY has requested an extension from the original June 30th deadline to submit final siting regulations on September 30, 2004. There is a hearing on June 10th regarding the requested postponement.

² This is technically required by October 28th. There is a chance that DSNY and the Council will request an extension that could be several months.

³ The city can contract with Proposers prior to the adoption and approval of the New SWMP: "Following the successful negotiation of a Service Contract, the Company may be requested to sign the Service Contract, which will become a binding offer that the city will have the right to unilaterally execute once the New Plan is adopted and approved."